
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:20 AM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 534 Date: 22-Feb-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 897

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Site visit 0630 hrs. The Superbent is being removed by MCM today . This lasted all day and the Geotech
Engineer from Klohn Crippen Berger had to be on standby all day. This will have to be paid for under CCO
208.
•I was told by Nicolai Hvass (METS) that a response to Submittal 2027 will be in today. More discussions
happened regarding this submittal throughout the day. But no final conclusion was arrived at. Nicolai had
to get back to me on some information regarding dry film thickness for the galvanized rails.
•Surveying with Matt Bruce put on hold since MCM was not finished placing beams at the end of the
YBITS cantilever.
•Worked on Submittals 2614 – Elevator Platform Drawings for the Tower and 2618 – Suspender Bracket 
Modifications.
•1400 hrs Hinge K meeting
•Review plans and specs for Hinge K tie-down operation

I accrued 2 hours of overtime covering the Contractor’s hours and reviewing contract documents.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HILLSIDE DRILLING INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HILLSIDE DRILLING INC.

JNM Jason StewardOperator 0.00 0.00 0.00 0.00

JNM Todd CarrOperator 0.00 0.00 0.00 0.00

APP Juan AmbrizSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP Alfonso AlfaroSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Carlos LeyvaSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO-208-Work for duct Bank- 001 0-HKC-000.208
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 534 Date: 22-Feb-2012 Wednesday

Since MCM was working in the area of the Hinge KW Tie-downs, there was no work perofmred here today.
However, the Geotechnical Engineer from Klohn Crippen Berger, Manuel Reyes, was sent down to the job
site from Vancouver to observe the proof testing of the piles. Since the operation was put on hold because
of another contractor removing material from the site, his time is "standby" time and will be paid for under
CCO 208.
Hillside Drilling had other work to do so they are not on standby for today.

Page 2 of 2ddrRptbyBidItem


